
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/19/2011

ESTIMATE SUMMARY 14:42:17

CONTID: C16762         ESTIMATE NO: 0005 FINL 2005

PCN: 16762-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH14 E/O I-25 LARIMER CNTY SIG PERCENT TIME:

PROJECT NO: STA0142-050                   

SH14 E/O I-25 LARIMER CNTY SIG

NAME OF ROAD: 014C

PROJECT COUNTIES: LARIMER

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 04/19/2011 DATE TIME STARTED 09/19/2009

5920 LAMAR STREET DATE LET 07/16/2009 DATE WORK BEGAN

 DATE AWARDED 08/19/2009 DATE TIME STOPPED 04/05/2010

 DATE CONTRACT EXECUTED 09/14/2009 DATE ACCEPTED 04/05/2010

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 09/19/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 710,123.25 PARTICIPATING $ $ 2,072.79

AWARD PROJECT AMT: 622,116.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 9,331.75

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.18

WORK DAYS

WORK DAYS

100.00%

-0.02

2,072.79

2,072.79

11,404.54

$

$

$

$

710,123.27

0.00

710,123.27

0.00

710,123.27

0.00

0.00

710,123.27

0.00

AMOUNT DUE 710,123.27 11,404.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,404.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

60.5 TIME ALLOW: 61

ORIG TIME ALLOW: 35
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PCN: 16762-BID    ESTIMATE RUN 04/19/2011

PROJECT: STA0142-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

1.000

L S 

800.00000 800.001.000

0.00

0010 *Removal of Median Cover 205.000

0.000

202-00195  
 

205.000

SY  

3.10000 635.50205.000

0.00

0011 Removal of Sidewalk CMO 5 40.000

0.000

202-00200  
 

40.000

SY  

24.55000 982.0040.000

0.00

0015 *Removal of Curb CMO 5,6 413.000

0.000

202-00201  
 

413.000

LF  

3.70000 1,528.10413.000

0.00

0020 *Removal of Asphalt Mat 2,048.000

0.000

202-00220  
 

2,048.000

SY  

8.60000 17,612.802,048.000

0.00

0022 Removal of Pavement Marking MCR 1,218.000

-17.000

202-00250  
 

1,201.000

SF  

3.30000 3,963.301,201.000

-56.10

0025 *Removal Of Building(s) 1.000

0.000

202-00300  
 

1.000

L S 

4,260.00000 4,260.001.000

0.00

0030 Removal of Light Standard 2.000

0.000

202-00700  
 

2.000

EACH

480.00000 960.002.000

0.00

0035 *Removal of Ground Sign 6.000

3.000

202-00810  
 

9.000

EACH

25.00000 225.009.000

75.00

0040 *Removal of Fence 294.000

0.000

202-01000  
 

294.000

LF  

1.30000 382.20294.000

0.00

0045 *Unclassified Excavation 2,291.000

0.000

203-00000  
 

2,291.000

CY  

22.00000 50,402.002,291.000

0.00
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PCN: 16762-BID    ESTIMATE RUN 04/19/2011

PROJECT: STA0142-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *Blading CMO 5 49.500

5.000

203-01500  
 

54.500

HOUR

134.00000 7,303.0054.500

670.00

0055 *Potholing 7.000

0.000

203-01597  
 

7.000

HOUR

130.00000 910.007.000

0.00

0060 *Topsoil 73.000

0.000

207-00205  
 

73.000

CY  

19.00000 1,387.0073.000

0.00

0065 *Erosion Log (12 Inch) 140.000

0.000

208-00002  
 

140.000

LF  

6.10000 854.00140.000

0.00

0070 *Gravel Bag deleted fm 105 0.000

0.000

208-00034  
 

0.000

LF  

7.35000 0.000.000

0.00

0075 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

475.00000 475.001.000

0.00

0080 *Stabilized Construction Entrance deleted fm 105 0.000

0.000

208-00070  
 

0.000

EACH

4,870.00000 0.000.000

0.00

0085 *Removal and Disposal of Sediment (Labor) 8.000

0.000

208-00103  
 

8.000

HOUR

61.00000 488.008.000

0.00

0090 *Removal and Disposal of Sediment (Equipment) deleted 
fm 105

0.000

0.000

208-00105  
 

0.000

HOUR

122.00000 0.000.000

0.00

0095 *Reset Ground Sign 2.000

1.000

210-00810  
 

3.000

EACH

304.00000 912.003.000

304.00

0100 *Seeding (Native) 0.480

0.000

212-00006  
 

0.480

ACRE

6,080.00000 2,918.400.480

0.00
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PCN: 16762-BID    ESTIMATE RUN 04/19/2011

PROJECT: STA0142-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Mulching (Weed Free Hay) 0.480

0.000

213-00002  
 

0.480

ACRE

6,080.00000 2,918.400.480

0.00

0110 *Mulch Tackifier 50.000

0.000

213-00061  
 

50.000

LB  

14.70000 735.0050.000

0.00

0115 *Aggregate Base Course (Class 6) 704.000

0.000

304-06000  
 

704.000

TON 

31.00000 21,824.00704.000

0.00

0120 *Aggregate Base Course (Special) 49.000

0.000

304-09000  
 

49.000

CY  

42.00000 2,058.0049.000

0.00

0125 Hot Mix Asphalt (Patching) (Asphalt) deleted fm 105 0.000

0.000

403-00720  
 

0.000

TON 

116.00000 0.000.000

0.00

0130 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 1,018.560

0.000

403-34741  
 

1,018.560

TON 

67.00000 68,243.521,018.560

0.00

0135 Drilled Caisson (30 Inch) 39.000

0.000

503-00030  
 

39.000

LF  

70.00000 2,730.0039.000

0.00

0140 Drilled Caisson (36 Inch) 108.000

0.000

503-00036  
 

108.000

LF  

145.00000 15,660.00108.000

0.00

0145 Drilled Caisson (48 Inch) 21.000

0.000

503-00048  
 

21.000

LF  

206.00000 4,326.0021.000

0.00

0150 *23x14 Inch Reinforced Concrete Pipe (Complete In 
Place) 

140.000

0.000

603-02185  
 

140.000

LF  

87.00000 12,180.00140.000

0.00

0155 *23x14 Inch Reinforced Concrete End Section Elliptical 4.000

0.000

603-05118  
 

4.000

EACH

791.00000 3,164.004.000

0.00
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PCN: 16762-BID    ESTIMATE RUN 04/19/2011

PROJECT: STA0142-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0156 Concrete Sidewalk CMO 6 124.000

0.000

608-00000  
 

124.000

SY  

58.00000 7,192.00124.000

0.00

0157 Concrete Sidewalk (6 Inch) CMO 5 31.000

0.000

608-00006  
 

31.000

SY  

57.85000 1,793.3531.000

0.00

0158 Concrete Curb Ramp CMO 6 39.000

0.000

608-00010  
 

39.000

SY  

190.00000 7,410.0039.000

0.00

0160 *Curb and Gutter Type 2 (Section I-B) 52.000

0.000

609-21010  
 

52.000

LF  

37.00000 1,924.0052.000

0.00

0165 *Curb and Gutter Type 2 (Section II-B) CMO 6 72.000

0.000

609-21020  
 

72.000

LF  

37.00000 2,664.0072.000

0.00

0167 Delineator (Type I) MCR 37.000

0.000

612-00001  
 

37.000

EACH

17.95000 664.1537.000

0.00

0170 *2 Inch Electrical Conduit (Jacked) 799.000

0.000

613-00201  
 

799.000

LF  

12.75000 10,187.25799.000

0.00

0175 *3 Inch Electrical Conduit (Jacked) 1,166.000

0.000

613-00301  
 

1,166.000

LF  

15.15000 17,664.901,166.000

0.00

0180 2 Inch Electrical Conduit (Plastic) 216.500

0.000

613-01200  
 

216.500

LF  

8.00000 1,732.00216.500

0.00

0185 3 Inch Electrical Conduit (Plastic) 281.000

0.000

613-01300  
 

281.000

LF  

9.00000 2,529.00281.000

0.00

0190 Wiring 1.000

0.000

613-10000  
 

1.000

L S 

8,100.00000 8,100.001.000

0.00
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PCN: 16762-BID    ESTIMATE RUN 04/19/2011

PROJECT: STA0142-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 Luminaire High Pressure Sodium (250 Watt) 9.000

0.000

613-70250  
 

9.000

EACH

367.00000 3,303.009.000

0.00

0200 *Sign Panel (Class I) 232.000

0.000

614-00011  
 

232.000

SF  

25.00000 5,800.00232.000

0.00

0205 *Sign Panel (Class II) 138.000

0.000

614-00012  
 

138.000

SF  

27.00000 3,726.00138.000

0.00

0210 *Steel Sign Support (2-Inch Round)(Post and Socket) MCR 0.000

0.000

614-01503  
 

0.000

EACH

304.00000 0.000.000

0.00

0211 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) MCR

18.000

0.000

614-01583  
 

18.000

EACH

448.00000 8,064.0018.000

0.00

0215 Pedestrian Signal Face (16) (Countdown) 12.000

0.000

614-70150  
 

12.000

EACH

500.00000 6,000.0012.000

0.00

0220 Traffic Signal Face (12-12-12) 29.000

0.000

614-70336  
 

29.000

EACH

602.00000 17,458.0029.000

0.00

0225 Traffic Signal Face (12-12-12-12) 1.000

0.000

614-70448  
 

1.000

EACH

906.00000 906.001.000

0.00

0230 Traffic Signal Face (12-12-12-12-12) 14.000

0.000

614-70560  
 

14.000

EACH

920.00000 12,880.0014.000

0.00

0235 Blank Out Sign Mounting Support & Wiring 1.000

0.000

614-72745  
 

1.000

EACH

300.00000 300.001.000

0.00

0240 Traffic Signal (24 Inch x 24 Inch Blankout LED Sign) 1.000

0.000

614-72765  
 

1.000

EACH

3,670.00000 3,670.001.000

0.00



CONTID: C16762         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 16762-BID    ESTIMATE RUN 04/19/2011

PROJECT: STA0142-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 Pedestrian Push Button 12.000

0.000

614-72860  
 

12.000

EACH

80.00000 960.0012.000

0.00

0250 Fire Preemption Unit and Timer 2.000

0.000

614-72866  
 

2.000

EACH

6,670.00000 13,340.002.000

0.00

0255 Intersection Detection System (Camera) 10.000

0.000

614-72886  
 

10.000

EACH

5,830.00000 58,300.0010.000

0.00

0255 MATERIAL ALLOWANCE Intersection Dectection System 
(Camera)

0.000

0.000EACH

4,495.00000 0.000.000

0.00

0260 Span Wire Cable 185.000

0.000

614-72890  
 

185.000

LF  

8.75000 1,618.75185.000

0.00

0265 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 2.000

0.000

614-81130  
 

2.000

EACH

10,635.00000 21,270.002.000

0.00

0270 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 
MCR

1.000

0.000

614-81140  
 

1.000

EACH

11,195.00000 11,195.001.000

0.00

0271 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 
MCR

1.000

0.000

614-81145  
 

1.000

EACH

11,525.00000 11,525.001.000

0.00

0275 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 
MCR

1.000

0.000

614-81150  
 

1.000

EACH

11,670.00000 11,670.001.000

0.00

0276 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 
MCR, deleted cmo 4

0.000

0.000

614-81155  
 

0.000

EACH

11,670.00000 0.000.000

0.00

0277 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 
MCR

1.000

0.000

614-81155  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00
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PCN: 16762-BID    ESTIMATE RUN 04/19/2011

PROJECT: STA0142-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000

0.000

614-81165  
 

1.000

EACH

15,995.00000 15,995.001.000

0.00

0285 Traffic Signal Pedestal Pole Steel 1.000

0.000

614-84000  
 

1.000

EACH

1,160.00000 1,160.001.000

0.00

0290 Traffic Signal-Light Span Wire Pole (12 Inch) 3.000

0.000

614-85362  
 

3.000

EACH

4,900.00000 14,700.003.000

0.00

0295 Telemetry (Field) 2.000

0.000

614-86105  
 

2.000

EACH

2,615.00000 5,230.002.000

0.00

0300 Controller (Type 170E-HC11) 2.000

0.000

614-86246  
 

2.000

EACH

14,130.00000 28,260.002.000

0.00

0305 Uninterrupted Power Supply 2.000

0.000

614-86800  
 

2.000

EACH

6,140.00000 12,280.002.000

0.00

0310 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

2,920.00000 2,920.001.000

0.00

0311 Added Item (Hour)/ Additional Construction Surveying 9.240

0.000

900-00010  
 

9.240

HOUR

100.00000 924.009.240

0.00

0315 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

18,400.00000 18,400.001.000

0.00

0320 *Pavement Marking Paint 42.000

0.000

627-00001  
 

42.000

GAL 

183.00000 7,686.0042.000

0.00

0325 *Epoxy Pavement Marking 79.200

0.000

627-00005  
 

79.200

GAL 

110.00000 8,712.0079.200

0.00
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PCN: 16762-BID    ESTIMATE RUN 04/19/2011

PROJECT: STA0142-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 379.000

0.000

627-30405  
 

379.000

SF  

12.25000 4,642.75379.000

0.00

0335 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

1,690.000

0.000

627-30410  
 

1,690.000

SF  

7.45000 12,590.501,690.000

0.00

0340 *Flagging 531.000

0.000

630-00000  
 

531.000

HOUR

28.00000 14,868.00531.000

0.00

0345 *Traffic Control Inspection 57.000

0.000

630-00007  
 

57.000

DAY 

92.00000 5,244.0057.000

0.00

0350 *Traffic Control Management 49.000

0.000

630-00012  
 

49.000

DAY 

608.00000 29,792.0049.000

0.00

0355 *Uniformed Traffic Control Coordination 2.000

0.000

630-00015  
 

2.000

HOUR

31.00000 62.002.000

0.00

0360 *Barricade (Type 3 M-B) (Temporary) 9.000

0.000

630-80336  
 

9.000

EACH

244.00000 2,196.009.000

0.00

0365 *Construction Traffic Sign (Panel Size A) 29.000

3.000

630-80341  
 

32.000

EACH

73.00000 2,336.0032.000

219.00

0370 *Construction Traffic Sign (Panel Size B) 37.000

0.000

630-80342  
 

37.000

EACH

92.00000 3,404.0037.000

0.00

0375 *Construction Traffic Sign (Special) 16.000

0.000

630-80344  
 

16.000

SF  

27.00000 432.0016.000

0.00

0380 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

2.000

0.000

630-80357  
 

2.000

EACH

1,825.00000 3,650.002.000

0.00
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PCN: 16762-BID    ESTIMATE RUN 04/19/2011

PROJECT: STA0142-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Portable Message Sign Panel 20.000

0.000

630-80359  
 

20.000

DAY 

245.00000 4,900.0020.000

0.00

0390 *Drum Channelizing Device 83.000

0.000

630-80360  
 

83.000

EACH

37.00000 3,071.0083.000

0.00

0395 *Drum Channelizing Device (With Light) (Flashing) 10.000

0.000

630-80363  
 

10.000

EACH

61.00000 610.0010.000

0.00

0400 *Traffic Cone 65.000

0.000

630-80380  
 

65.000

EACH

6.15000 399.7565.000

0.00

0405 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0410 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0415 F/A Asphalt Pavement Incentive 0.000

768.070

700-70012  
 

768.070

F A 

1.00000 768.07768.070

768.07

0420 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0425 F/A Asphalt Cement Cost Adjustment 0.000

-737.380

700-70019  
 

-737.380

F A 

1.00000 -737.38-737.380

-737.38

0430 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0435 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 16762-BID    ESTIMATE RUN 04/19/2011

PROJECT: STA0142-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:42:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A Furnish & Install Electrical Service 0.000

825.000

700-70082  
 

825.000

F A 

1.00000 825.00825.000

825.00

0445 F/A Water Lines (Special) 2,953.450

-32.250

700-70270  
 

2,921.200

F A 

1.00000 2,921.202,921.200

-32.25

0450 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0451 F/A ADJUSTMENT OF RCP MCR 1,016.040

89.380

700-70034  
 

1,105.420

F A 

1.00000 1,105.421,105.420

89.38

0453 F/A CHANGE SIGNAL HEAD MCR 657.520

0.000

700-70034  
 

657.520

F A 

1.00000 657.52657.520

0.00

0454 F/A CORE DRILL CONCRETE MEDIAN MCR 526.730

-51.930

700-70034  
 

474.800

F A 

1.00000 474.80474.800

-51.93

0456 F/A BOXELDER SANITATION MCR 2,360.000

0.000

700-70034  
 

2,360.000

F A 

1.00000 2,360.002,360.000

0.00

CAT 709,523.252,072.79709,523.25CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0460 Field Office (Class 2) deleted fm 105 0.000

0.000

620-00002  
 

0.000

EACH

18,140.00000 0.000.000

0.00

0465 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

600.00000 600.001.000

0.00

CAT 600.000.00600.00CURRENT AMT0400 $ $ $

$ 710,123.252,072.79$710,123.25$CURRENT AMTPROJECT TOTAL


